U-2719 / U-4437 Design-Build Procurement Timeline

1-440 / US 1 from South of SR 1313 (Walnut Street) to North of SR 1728 (Wade Avenue); and
Grade Separations on Beryl Road, Norfolk Southern Railway / North Carolina Railroad / CSX
Railroad and at NC 54 (Hillsborough Street) at SR 1664 (Blue Ridge Road)

1/16/18

RFQ Advertisement

January 16, 2018

Statement of Qualifications due from Design-Build Teams

February 15, 2018

Department Announces Short-listed Teams

March 2, 2018

Department Issues Industry Draft RFP to Short-listed Teams

March 2, 2018

First Meeting with Short-listed Teams

March 19, 2018

Department Issues Second Industry Draft RFP to Short-listed Teams

April 3, 2018

Department Holds Statement of Qualifications Debriefs

Week of March 26, 2018

Second Meeting with Short-listed Teams

April 17, 2018

Department Issues Final RFP to Short-listed Teams

May 1, 2018

Technical Proposals and Sealed Price Proposals Due

June 26, 2018

Technical Presentations by Short-listed Teams

July 9, 2018

Open Price Proposals

July 17, 2018

Department Holds Technical Proposal Debriefs (Pending Contract Execution)

Week of August 20, 2018

NOTE: All dates are approximate and subject to change.




